
  

     

Coachella Valley Integrated Regional Water Management  
2014 IRWM Drought Solicitation Implementation Grant Proposal 

Budget Summary 

Attachment 5 consists of the following items: 

 Budget Summary. This attachment includes a summary of the budget for the entire Proposal as well 

as a summary of the budgets for each individual project included within the Proposal. 

Introduction 

The three projects included within this Coachella Valley IRWM Drought Solicitation Implementation Grant 
Proposal are high-priority projects evaluated and selected by the Coachella Valley Regional Water 
Management Group (CVRWMG) and approved of by the IRWM stakeholder group for the Coachella 
Valley IRWM Region (the Planning Partners). The local project sponsors that will be implementing these 
three projects have completed substantial work associated with each project and have experience 
working with the California Department of Water Resources (DWR) to implement Integrated Regional 
Water Management (IRWM) projects. As such, the budgets provided herein are considered reasonable 
based on currently-available information and experience of the LPS agencies and their project partners.  

This attachment contains a  roll-up budget of the entire proposal consistent with Table 8 of the Proposal 
Solicitation Package (PSP) as well as project budget tables for each project consistent with Table 7 of the 
PSP. Further, this attachment contains one-page summaries that describe how the budget shown is 
reasonable based on currently available information. The tasks and information provided for each project 
are consistent with project-related information provided in the Work Summary (Attachment 4) and 
Schedule (Attachment 6). 
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Proposal Budget Summary 

Table 5-1: Proposal Summary Budget (PSP Table 8) 

Proposal Title: Coachella Valley IRWM 2014 IRWM Drought Solicitation Implementation Grant Proposal 

Individual Project Title 

(a) (b) (c) (d) (e) 

Requested 
Grant 

Amount 

Cost 
Share: 

Non-State 
Fund 

Source  
(Funding 
Match) 

Cost 
Share: 
Other 
State 
Fund 

Source 

Total Cost 
% 

Funding 
Match 

(a) Project 1: Indio Water Authority 
Recycled Water Project 

$5,000,000 $11,049,500 $5,500,000 $21,549,500 51% 

(b) Project 2: Regional Turf Reduction 
Program 

$3,800,000 $2,082,000 $0 $5,882,000 35% 

(c) 
Project 3: Disadvantaged 
Communities (DAC) Onsite Plumbing 
Retrofit Program 

$300,000 $0 $0 $300,000 0% 

(d) Proposal Total $9,100,000 $13,131,500 $5,500,000 $27,731,500 47% 

(e) DAC Funding Match Waiver Total -- -- -- $300,000 -- 

(f) Grand Total $9,100,000 $13,131,500 $5,500,000 $27,731,500 47% 

Project Budget Summaries 

Project budget summaries for the projects included in this proposal are provided in the following sections. 
Table 7 in the Final PSP has been completed for each project, and a one-page description that describes 
how the budgets are reasonable based on current available information is provided for each project. 
Please note that each project has an additional row for Grant Administration (GA). Information about the 
grant administration funding is provided below as it applies to each project in the proposal. 

Grant Administration 

Based upon previous work necessary to execute and administer implementation grant proposals with 
DWR, the Coachella Valley Regional Water Management Group (CVRWMG) set aside $100,000 in grant 
funding that will be provided to IWA for administration purposes. This $100,000 is divided equally 
between the Indio Water Authority Recycled Water Project and the Regional Turf Reduction Program so 
that the entirety of grant funding allocated to the DAC Onsite Plumbing Retrofit Program can be provided 
to implement the project.  



 
Coachella Valley IRWM Drought Solicitation Implementation Grant Proposal 

Attachment 5:  Budget Summary 
  

  

5-2 

  

Project 1:  Indio Water Authority Recycled Water Project 

Local Project Sponsor:  Indio Water Authority (IWA) 
Partner:  Valley Sanitary District (VSD) 

A project summary budget table consistent with Table 7 in the PSP is provided below as Table 5-2 for the 
Indio Water Authority Recycled Water Project. The following page includes the one-page summary to 
demonstrate how the budget shown in Table 5-2 is reasonable based on current available information.  

Table 5-2: Total Project Budget 
Indio Water Authority Recycled Water Project 

Proposal Title: Coachella Valley 2014 IRWM Drought Solicitation Implementation Grant Proposal  

Project Title: Indio Water Authority Recycled Water Project  

Project serves a need of a DAC?:     Yes  No 

Funding Match Waiver request?:     Yes  No 

 (a) (b) (c) (d) 

Category Requested 

Grant 

Amount 

Cost Share: 

Non-State Fund 

Source* 

(Funding 

Match) 

Cost Share: 

Other State 

Fund 

Sources* 

Total 

 

(GA) Grant Administration $50,000 $0 $0 $50,000 

(a) Direct Project Administration $0 $20,800 $0 $20,800 

(b) Land Purchase/ Easement $0 $0 $0 $0 

(c) Planning/ Design/ Engineering/  

Environmental Documentation 

$0 $0 $0 $0 

(d) Construction/ Implementation $4,950,000 $7,928,700 $5,500,000 $18,378,700 

(e) Construction/ Implementation 

Contingency  

$0 $3,100,000 $0 $3,100,000 

(f) Grand Total $5,000,000 $11,049,500 $5,500,000 $21,549,500 

*List sources of funding:  

Non-State Fund Sources include in-kind services from Indio Water Authority for the local cost share shown in row (a). 

Other non-Sate Fund Sources included in row (d) and row (e) will be provided by IWA (local funds); IWA has received 

bonding approval for up to $60 million, and will use these funds to cover costs associated with this project (approximately 

$11 million) and other projects of regional importance..  

The Indio Water Authority Recycled Water Project is on the State Water Resources Control Board (SWRCB) State 

Revolving Fund (SRF) priority list for recycled water funding. IWA will complete and submit the formal application to the 

SWRCB in the coming months; in the event that this source of funding is not available for the project, IWA’s bonding 

Authority will be able to cover all additional costs associated with the project.  
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A Technical Memorandum (TM) for the project was completed in 2014; this TM evaluated project 
components, including costs. Costs included in the budget for this project are based on information from 
the TM and are therefore considered reasonable based on current available information. 

(GA) Grant Administration 

The Indio Water Authority Recycled Water Project’s contribution to grant administration will be $50,000.  

Row (a) Direct Project Administration Costs  

Task 1: Project Administration 

It is assumed that engineering staff from IWA with a billing rate of $80 per hour will provide 100 hours 
towards project administration activities for the project.  

Task 2: Labor Compliance Program (LCP) 

Engineering staff from IWA with a billing rate of $80 per hour will provide 80 hours towards securing and 
implementing a standards-compliant LCP for the project.   

Task 3: Reporting 

It is assumed that engineering staff from IWA with a billing rate of $80 per hour will provide 80 hours 
towards reporting activities for the project.  

Row (b) Land Purchase/Easement  

Task 4:  Land Acquisition 

No land acquisition or easements are necessary as part of this project. 

Row (c) Planning/ Design/ Engineering/ Environmental Documentation 

Task 5: Assessment and Evaluation 

IWA completed the Recycled Water Master Plan and plans to complete a Rate Study and Assessment 
District Study in the near future. These costs are not included within the budget for this proposal. 

Task 6:  Final Design 

IWA will pursue a design-build contract for the project to expedite implementation; as such, design costs 
associated with the project are included as part of the construction budget, because they will be included 
as part of an overall design-build contract [row (d) costs]. 

Task 7:  Environmental Documentation  

An Environmental Impact Report (EIR) has been completed for the project. Costs to prepare the EIR are 
not included within the budget for this proposal and the final document is included in the supporting 
documents CD. 

Task 8: Permitting 

All of the permitting work will be completed by IWA and VSD staff and is not included in the budget for 
this proposal. 

Row (d) Construction/Implementation 

Task 9:  Construction Contracting / Task 10:  Implementation / Task 12:  Construction Administration. 

All construction/implementation-related costs are based upon a TM that was prepared for the project in 
June 2014 and included as Appendix 3-1. Cost estimates provided for the project include work to design 
and construct the project, including materials, equipment, and labor costs as well as contracting and 
construction administration costs. 

Task 11:  Environmental Compliance 

A mitigation monitoring and reporting program (MMRP) was identified in the EIR. All mitigation required in 
the MMRP will be implemented as part of the project. This work is not included within the budget for this 
proposal. 

Row (e) Construction/Implementation Contingency 

The TM that was prepared for the project constitutes a Class 4 estimate and includes a 20% construction 
contingency.  
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Project 2:  Regional Turf Reduction Program  

Local Project Sponsor:  Indio Water Authority (IWA) 
Partners:  Coachella Valley Water District (CVWD), Coachella Water Authority (CWA), Desert Water 
Agency (DWA), and Mission Springs Water District (MSWD); collectively, the Coachella Valley 
Regional Water Management Group (CVRWMG) 

A project summary budget table consistent with Table 7 in the PSP is provided below as Table 5-3 for the 
Regional Turf Reduction Program. The following page includes the one-page summary to demonstrate 
how the budget shown in Table 5-3 is reasonable based on current available information.  

Table 5-3: Total Project Budget 
Regional Turf Reduction Program 

Proposal Title: Coachella Valley 2014 IRWM Drought Solicitation Implementation Grant Proposal  

Project Title: Regional Turf Reduction Program   

Project serves a need of a DAC?:     Yes  No 

Funding Match Waiver request?:     Yes  No 

 (a) (b) (c) (d) 

Category Requested 

Grant 

Amount 

Cost Share: 

Non-State Fund 

Source* 

(Funding 

Match) 

Cost Share: 

Other State 

Fund 

Sources* 

Total 

 

(GA) Grant Administration $50,000 $0 $0 $50,000 

(a) Direct Project Administration $0 $0 $0 $0 

(b) Land Purchase/ Easement $0 $0 $0 $0 

(c) Planning/ Design/ Engineering/  

Environmental Documentation 
$0 $0 $0 $0 

(d) Construction/ Implementation $3,750,000 $2,082,000 $0 $5,832,000 

(e) Construction/ Implementation 

Contingency  
$0 $0 $0 $0 

(f) Grand Total $3,800,000 $2,082,000 $0 $5,882,000 

*List sources of funding:  

Non-State Fund Sources include in-kind services from the CVRWMG agencies associated with the work required to 

implement the program. In addition, local cost share includes local funds that will be provided by individuals who 

participate in the program. These local funds will include materials and equipment necessary to implement the onsite 

retrofits.  
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In 2011 the CVRWMG was awarded a Proposition 84 Implementation Grant to implement high-priority 
conservation initiatives in the Region. The budget for this program was developed based upon the 
CVRWMG’s collective experience implementing conservation programs and working with DWR; 
therefore, the budget is considered reasonable based on current available information. 

(GA) Grant Administration 

The Regional Turf Reduction Program’s contribution to grant administration will be $50,000.  

Row (a) Direct Project Administration Costs  

Task 1: Project Administration 

CVRWMG staff will conduct all necessary project administration work in accordance with the Grant 
Agreement; this work is not included in the budget. 

Task 2: Labor Compliance Program (LCP) 

A LCP is not required for this program and is not included in the budget.  

Task 3: Reporting 

CVRWMG staff will conduct all necessary reporting work in accordance with the Grant Agreement; this 
work is not included in the budget. 

Row (b) Land Purchase/ Easement  

Task 4:  Land Acquisition 

No land acquisition or easements are necessary as part of this project. 

Row (c) Planning/ Design/ Engineering/ Environmental Documentation 

Task 5: Assessment and Evaluation 

The CVRWMG agencies and other local agencies in the Region have completed substantial planning 
work associated with conservation and developing turf rebate programs; work associated with this task is 
not included in the budget. 

Task 6:  Final Design 

Design work is not required for this program and is not included in the budget. 

Task 7:  Environmental Documentation  

Environmental documentation is not required for this program and is not included in the budget.  

Task 8: Permitting 

Permitting is not required for this program and is not included in the budget. 

Row (d) Construction/Implementation 

Task 9:  Construction Contracting 

Construction contracting is not required for this program and is not included in the budget. 

Task 10:  Implementation 

Implementation-related costs are based upon previous experience by the CVRWMG, and include labor 
costs necessary to implement the three construction sub-tasks (Develop Guidelines and Specifications, 
Outreach, and Rebate Program). Construction costs also include materials necessary to implement each 
component of the program. This budget assumes $3,000,000 will be spent on golf course turf rebates, 
$2,400,000will be spent on residential, commercial, and municipal, rebates, and $300,000 will be spent 
on multi-family rebates. 

Task 11:  Environmental Compliance 

Environmental compliance is not required for this program and is not included in the budget. 

Task 12:  Construction Administration  

Construction administration is not required for this program and is not included in the budget. 

Row (e) Construction/Implementation Contingency 

Contingency costs are not included in the budget for this program. 
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Project 3:  DAC Onsite Plumbing Retrofit Program  

Local Project Sponsor:  Coachella Valley Water District (CVWD) 
Partners:  Pueblo Unido Community Development Corporation (PUCDC) and Leadership Counsel 
for Justice and Accountability (Leadership Counsel) 

A project summary budget table consistent with Table 7 in the PSP is provided below as Table 5-4 for the 
DAC Onsite Plumbing Retrofit Program. The following page includes the one-page summary to 
demonstrate how the budget shown in Table 5-4 is reasonable based on current available information. 

Table 5-4: Total Project Budget 
DAC Onsite Plumbing Retrofit Program 

Proposal Title: Coachella Valley 2014 IRWM Drought Solicitation Implementation Grant Proposal  

Project Title: DAC Onsite Plumbing Retrofit Program    

Project serves a need of a DAC?:     Yes  No 

Funding Match Waiver request?:     Yes  No 

 (a) (b) (c) (d) 

Category Requested 

Grant 

Amount 

Cost Share: 

Non-State Fund 

Source* 

(Funding 

Match) 

Cost Share: 

Other State 

Fund 

Sources* 

Total 

 

(GA) Grant Administration $0 $0 $0 $0 

(a) Direct Project Administration $18,105 $0 $0 $18,105 

(b) Land Purchase/ Easement $0 $0 $0 $0 

(c) Planning/ Design/ Engineering/  

Environmental Documentation 
$0 $0 $0 $0 

(d) Construction/ Implementation $281,895 $0 $0 $281,895 

(e) Construction/ Implementation 

Contingency  
$0 $0 $0 $0 

(f) Grand Total $300,000 $0 $0 $300,000 

*List sources of funding:  

This project is requesting a DAC funding match waiver; no local cost share is included as part of the budget.  
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A Technical Memorandum (TM) for the project was completed in 2014; this TM evaluated project 
components, including costs. Costs included in the budget for this project are based on information from 
the TM and based upon CVWD and its partners’ collective experience implementing rebate programs and 
working with disadvantaged communities in the Coachella Valley. The budget is therefore considered 
reasonable based on current available information. 

(GA) Grant Administration 

The DAC Onsite Plumbing Retrofit Program will not contribute funding towards Grant Administration. 

Row (a) Direct Project Administration Costs  

Task 1: Project Administration 

It is assumed that staff from CVWD with a billing rate of $85 per hour will provide 68 hours towards 
project administration activities for the project. 

Task 2: Labor Compliance Program (LCP) 

A LCP is not required for this program and is not included in the budget. 

Task 3: Reporting 

It is assumed that staff from CVWD with a billing rate of $85 per hour will provide 145 hours towards 
reporting activities for the project. 

Row (b) Land Purchase/ Easement  

Task 4:  Land Acquisition 

No land acquisition or easements are necessary as part of this project. 

Row (c) Planning/ Design/ Engineering/ Environmental Documentation 

Task 5: Assessment and Evaluation 

The 2014 Coachella Valley IRWM Plan includes detailed information about the location and issues and 
concerns of DACs. In addition, a Technical Memorandum was completed for the project in 2014; work 
associated with those completed planning efforts is not included in the budget. 

Task 6:  Final Design 

Design work is not required for this program and is not included in the budget.  

Task 7:  Environmental Documentation  

Environmental documentation is not required for this program and is not included in the budget.  

Task 8: Permitting 

Permitting is not required for this program and is not included in the budget. 

Row (d) Construction/Implementation 

Task 9:  Construction Contracting 

Construction contracting is not required for this program and is not included in the budget. 

Task 10:  Implementation 

All construction/implementation-related costs are based upon a TM that was prepared for the project in 
June 2014 and included as Appendix 3-2. Implementation of the program includes:  developing 
guidelines, conducting outreach, completing pre-implementation activities, administering onsite rebates, 
and completing a final evaluation for the project. The budget includes costs for both onsite materials as 
well as staff time from CVWD, PUCDC, and the Leadership Counsel to conduct implementation activities. 

Task 11:  Environmental Compliance 

Environmental compliance is not required for this program and is not included in the budget. 

Task 12:  Construction Administration  

Construction administration is not required for this program and is not included in the budget. 

Row (e) Construction/Implementation Contingency 

Contingency costs are not included in the budget for this program. 
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